
  

 
CITY OF WATERTOWN, NEW YORK 

AGENDA 

Monday, July 6, 2023 

2:00 p.m. 

 

  

This shall serve as notice that an Adjourned City Council Meeting from July 3, 2023, is 

scheduled to be held on Thursday, July 6, 2023, at 2:00 p.m. in the City Council 

Chambers, 245 Washington Street, Watertown, New York. 

 

The City Council meeting is open to the public.   

 

 

AGENDA 
 

STAFF REPORTS 

 

1. Downtown Revitalization Initiative (DRI) Streetscape Parking  

Alternatives (Continued Discussion) 

 

EXECUTIVE SESSION  

 

1. To Discuss the Employment History of a Particular Person or  

Corporation 

 

ADJOURNMENT 

 

 Adjournment until Thursday, July 13, 2023, at 2:00 p.m. 

 

NEXT REGULARLY SCHEDULED CITY COUNCIL MEETING IS MONDAY, 

JULY 17, 2023 at 7:00 p.m. 

 



Staff Report 

 

June 27, 2023 

 

 

To:  The Honorable Mayor and City Council 

 

From: Michael A. Lumbis, Planning and Community Development Director 

 

Subject: Downtown Revitalization Initiative (DRI) Streetscape Parking Alternatives 

   

 

        The City’s Downtown Revitalization Initiative (DRI) award included a project for 

enhancements to the Governor Roswell P. Flower Monument, the intents of which are to protect 

the monument, create new and improved access to the monument and to increase pedestrian 

safety in and around the Washington Street / Stone Street intersection.  To meet these goals, the 

final plans for the project included a new enhanced crosswalk across Washington Street with a 

pedestrian shelter extension to the monument island, and corresponding curb extensions (bump 

outs) on each side of the street.  

 

   At its June 19, 2023 meeting, the City Council directed Staff to explore potential 

replacement opportunities for three public parking spaces on the west side of Washington Street, 

immediately south of the intersection with Stone Street.  Prior to construction, there were four 

angled public parking spaces in that location, two regular spaces and two ADA-accessible spaces. 

The originally approved construction plans included a single parallel ADA-accessible space 

alongside a small pedestrian plaza with shrubs and benches extending south from the curb 

extension at the crosswalk.  This reconfiguration resulted in a net reduction of three spaces, one 

of which was ADA-accessible. 

 

   Working with Barton & Loguidice, the lead engineering firm on the project, Staff 

has identified two potential alternatives for mitigating the eliminated spaces.  Both alternatives 

would include striping two traditional parallel parking spaces on the north side of Stone Street, 

approximately 35’ northwest of the front door to 200 Washington Street, which would replace the 

two non-ADA-accessible spaces that the new curb line eliminates.  The alternatives differ in how 

they address the lost ADA-accessible space. 

 

   The first alternative would be to designate the next parallel space south on 

Washington Street adjacent to the clock and compass on the sidewalk as an ADA-accessible 

space and paint hatching in the area between them.  Both spaces would have access to the 

sidewalk via the ADA ramp adjacent to the hatching.  This alternative could be accomplished 

with paint and Staff estimates a cost of approximately $1,000.   

 

   The second alternative would be to remove the concrete that the contractor has 

already poured (including the new curb and the planters) and have them pour a revised curb line 

that would allow the City to restripe two angled ADA-accessible spaces.  These spaces would 

leave intact the apex of the bump out, which must remain for safe access to the new crosswalk.  

This option contains significant financial costs.   



   Barton & Loguidice, in cooperation with CCI Companies, Inc. has provided the 

following cost estimates for implementing the second alternative: 

 

• Billable hours for Barton & Loguidice to engineer and create stamped field change plans: $4,100  

 

• Labor cost for CCI to remove the previously constructed curb and planter boxes:  $7,000 

 

• Cost to construct revised layout/plans (includes labor and materials):  $4,000 

 

The above alone totals $15,100 in new costs.  However, the Council should also 

note that the cost of work that CCI has already completed and which would need to be removed 

(materials and labor) represents a $23,500 sunk cost.  Combining the new and sunk costs yields 

an aggregate of $38,600 for the angled-parking alternative.  The angled parking alternative 

would create two public ADA spaces immediately adjacent to the curb extension instead of just 

one, which leaves the existing parallel space adjacent to the clock and compass as a regular 

public space. 

 

Finally, the Council should also note that the City is paying for this project using 

a combination of DRI, American Rescue Plan Act (ARPA), Consolidated Local Street and 

Highway Improvement Program (CHIPS) and National Grid Urban Center/Commercial District 

Revitalization grant funding.  All of these programs except for ARPA are reimbursement based, 

and the City would be unable to submit for reimbursement twice for the same project task, 

meaning that the City would need to cover the sunk costs described above, as well as the 

additional design fee, out of the General Fund rather than seeking reimbursement for those costs. 

 

Conceptual drawings of both alternatives are attached to this Staff Report.  

Planning and Engineering Staff will work with Barton & Loguidice and CCI to implement the 

Council’s preferred alternative. 
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