

## BOROUGH OF FLORHAM PARK COUNTY OF MORRIS, STATE OF NEW JERSEY RESOLUTION #25-182

## A RESOLUTION OF THE MAYOR AND BOROUGH COUNCIL OF THE BOROUGH OF FLORHAM PARK AUTHORIZING CHANGE ORDER #1 FOR THE BAR SCREEN REPLACEMENT PROJECT, CONTRACT #FP24-01

WHEREAS, the Mayor and Council of the Borough of Florham Park, County of Morris, State of New Jersey awarded Contract #FP24-01 to JVS Industrial & Commercial Contractors, Inc, located at 154 Silver Lake Avenue, Edison, NJ 08817 on May 16, 2024 via adoption of Resolution #24-93; and

WHEREAS, said Contract was approved in the amount of \$570,000.83 for Bar Screen Improvements at the Florham Park Sewer Utility Plant; and

**WHEREAS**, the necessary relocation of a large supply air roof fan with associated duct work has resulted in additional costs; and

**WHEREAS**, a Change Order #1 is requested in the amount of \$54,476.42 to the original Contract amount for a new total Contract amount of \$624,477.25; and

**WHEREAS**, the Chief Financial Officer has provided a certification of funds to the Borough Clerk.

**NOW, THEREFORE BE IT RESOLVED** by the Mayor and Council of the Borough of Florham Park, County of Morris, State of New Jersey as follows:

- Change Order #1 in the amount of \$54,476.42 to Contract #FP24-01 is hereby approved; and
- 2. The total Adjusted Contract amount for #FP24-01 is now \$624,477.25; and
- 3. This Resolution shall take effect immediately upon adoption.

Council Approval: August 14, 2025

Mark Taylor, Mayor

Attest:

Danielle M. Lewis, RMC, Municipal Clerk



I HEREBY CERTIFY this to be a true and correct Resolution of the Mayor and Borough Council of the Borough of Florham Park, and adopted on August 14, 2025

Danielle M. Lewis, RMC, Municipal Clerk