

BOROUGH OF RIVER EDGE
RESOLUTION #25-263

Approve Change Order #1 –
FY24 CDBG Sewer Improvements at Kinderkamack Road Project

WHEREAS, via resolution #R25-177, adopted June 12, 2025, the Mayor and Council authorized the award of a contract to Jo-Med Contracting Corp., for the FY24 CDBG Sewer Improvements at Kinderkamack Road Project in the amount of \$96,425.00; and

WHEREAS, N.J.A.C. 5:34-4.7 permits change orders for construction, reconstruction and major repair contracts; and

WHEREAS, there is a need to consider Change Order No. 1 due additional curbing at an increase of \$3,200.00; and

WHEREAS, the total amount of change orders approved to date including this change order do not exceed the originally awarded contract price by more than 20 percent; and

WHEREAS, Change Order No. 1 has been reviewed and approved by the Borough Engineer.

NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of River Edge that it does hereby authorize Change Order No. 1, a copy of which is attached hereto.

BE IT FURTHER RESOLVED that the Borough Administrator is hereby authorized to execute Change Order #1.

BE IT FURTHER RESOLVED that this Change Order shall increase the final contract price from \$96,425 to \$99,625.

October 9, 2025

	Motion	Second	Yes	No	Abstain	Absent
Montisano-Koen						
Kinsella						
Malellari						
Benson						
Glass						
Dhariwal						
Mayor Papaleo						

I hereby certify that this resolution, consisting of 1 page(s), was adopted at a meeting of the Mayor and Council of the Borough of River Edge, held on this 9th day of October, 2025.

Anne Dodd, Borough Clerk

Certification of Availability of Funds
NJAC 5:30-5

Date: October 9, 2025

For Resolution #R25-

To: Mayor and Council

I hereby certify to the availability of public funds for the following specific purpose:

Purpose: Change Order # 1 - for the FY24 CDBG Sewer Improvements at Kinderkamack Road Project due to additional curbing at an increase of \$3,200.00.

Line Item (or Ordinance) to be Charged:
C-04-24-025-100

Chris Battaglia, CFO