

BOROUGH OF RIVER EDGE
RESOLUTION #26-68

Approve Change Order #1 –
Bogert Road Section 8 Project

WHEREAS, via resolution #R25-115, adopted April 10, 2025, the Mayor and Council authorized the award of a contract to Marini Brothers Construction for the Bogert Road Section 8 Project in the amount of \$246,536.00; and

WHEREAS, N.J.A.C. 5:34-4.7 permits change orders for construction, reconstruction and major repair contracts; and

WHEREAS, there is a need to consider Change Order No. 1 due to the addition of stump removal to the contract, as well as an increase of quantities and a decrease in quantities resulting in no changes to the final contract amount; and

WHEREAS, the total amount of change orders approved to date including this change order do not exceed the originally awarded contract price by more than 20 percent; and

WHEREAS, Change Order No. 1 has been reviewed and approved by the Borough Engineer.

NOW THEREFORE BE IT RESOLVED by the Mayor and Council of the Borough of River Edge that it does hereby authorize Change Order No. 1, a copy of which is attached hereto.

BE IT FURTHER RESOLVED that the Borough Administrator is hereby authorized to execute Change Order #1.

BE IT FURTHER RESOLVED that this Change Order shall not impact the final contract price of \$246,536.00

January 22, 2026

	Motion	Second	Yes	No	Abstain	Absent
Montisano-Koen						
Kinsella						
Malellari						
Glass						
Dhariwal						
Feffer						
Mayor Papaleo						

I hereby certify that this resolution, consisting of 1 page(s), was adopted at a meeting of the Mayor and Council of the Borough of River Edge, held on this 22nd day of January, 2026.

Anne Dodd, Borough Clerk